Work Site
Bossert Manufacturing

H. Materials
Faul Street

Contractor 0.
Contractor Rep.

Work Flanned/Authorized

1.7 Continue to consolidate inside
and ocutside drums

2.3 Clean—up debris adjacent to
transition zone

3.} Pump outside vat w/PCB's and
drums W/PCB's to oil sump

4.0 Contact plant engineer or
personis) khnowledgeable of

similar operations with respect

to sump clean—out

Jed Measure sumps width to aid in
determining magnet sirze

.3 Remove materials from lab

and secure in lab pack or bulk

7.0 Becure new lab facilities ASAF

Equipment FPlanned/Authorized

580D Backhoe 1500EHal vao unit
Decon Trailer €20 12K pools
Command FPost Mini-Trackhoe

1) Car Freumatic Forklift
(1) Pick—-up Truck 12 Air Cylinders
(1) Break Trailer 3CY Dumpster
G.S5EW Generator

(2) Barrel Carts

€1) Double Diaphram Fump
C 374 Electrical Pump

Comments Personnel Authorized
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Work Feriod
S/19/87
0S¢ Joseph Rotola
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Hensley

W k Accmmplished

Equipment Used

Response Manager
Foreman (Level 20

? Field Clerk
Clean-up Technician

0O8C Signature

Date
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